
ID WBS               

1 1                                               . 60 days
2 1.1                          0 days
3 1.2            1 day
4 1.3               8 days
5 1.3.1         L1 8 days
6 1.3.1.1                          0 days
7 1.3.1.2            1 day
8 1.3.1.3                    1 day
9 1.3.1.4                     1 day
10 1.3.1.5                     1 day
11 1.3.1.6                     1 day
12 1.3.1.7                                  1 day
13 1.3.1.8                                          3 days
14 1.3.2         L2 8 days
15 1.3.2.1                          0 days
16 1.3.2.2            1 day
17 1.3.2.3                    1 day
18 1.3.2.4                     1 day
19 1.3.2.5                     1 day
20 1.3.2.6                     1 day
21 1.3.2.7                                  1 day
22 1.3.2.8                                          3 days
23 1.4      30 days
24 1.4.1         L1 30 days
25 1.4.1.1              1 day
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26 1.4.1.2                                  2 days
27 1.4.1.3               1 day
28 1.4.1.4               3 days
29 1.4.1.5                          1/5 days
30 1.4.1.6                           1/5 days
31 1.4.1.7           20 days
32 1.4.2         L2 30 days
33 1.4.2.1              1 day
34 1.4.2.2                                  2 days
35 1.4.2.3               1 day
36 1.4.2.4               3 days
37 1.4.2.5                          1/5 days
38 1.4.2.6                           1/5 days
39 1.4.2.7           20 days
40 1.5                 38/5 days
41 1.5.1         L1 38/5 days
42 1.5.1.1        3 days
43 1.5.1.2        2 days
44 1.5.1.3        0/5 days
45 1.5.1.4          1 day
46 1.5.1.5             4 days
47 1.5.1.6              7 days
48 1.5.1.7                0/5 days
49 1.5.2         L2 38/5 days
50 1.5.2.1        3 days
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51 1.5.2.2        2 days
52 1.5.2.3        0/5 days
53 1.5.2.4          1 day
54 1.5.2.5             4 days
55 1.5.2.6              7 days
56 1.5.2.7                0/5 days
57 1.6                    21 days
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