
ID WBS                        

1 1                                               . 60 days 1401/11/10 1402/1/10
2 1.1                          0 days 1401/11/10 1401/11/10
3 1.2            1 day 1401/11/10 1401/11/10
4 1.3               8 days 1401/11/16 1401/11/23
5 1.3.1         L1 8 days 1401/11/16 1401/11/23
6 1.3.1.1                          0 days 1401/11/16 1401/11/16
7 1.3.1.2            1 day 1401/11/17 1401/11/17
8 1.3.1.3                    1 day 1401/11/16 1401/11/16
9 1.3.1.4                     1 day 1401/11/17 1401/11/17
10 1.3.1.5                     1 day 1401/11/18 1401/11/18
11 1.3.1.6                     1 day 1401/11/19 1401/11/19
12 1.3.1.7                                  1 day 1401/11/20 1401/11/20
13 1.3.1.8                                          3 days 1401/11/21 1401/11/23
14 1.3.2         L2 8 days 1401/11/16 1401/11/23
15 1.3.2.1                          0 days 1401/11/16 1401/11/16
16 1.3.2.2            1 day 1401/11/17 1401/11/17
17 1.3.2.3                    1 day 1401/11/16 1401/11/16
18 1.3.2.4                     1 day 1401/11/17 1401/11/17
19 1.3.2.5                     1 day 1401/11/18 1401/11/18
20 1.3.2.6                     1 day 1401/11/19 1401/11/19
21 1.3.2.7                                  1 day 1401/11/20 1401/11/20
22 1.3.2.8                                          3 days 1401/11/21 1401/11/23
23 1.4      30 days 1401/11/18 1401/12/17
24 1.4.1         L1 30 days 1401/11/18 1401/12/17
25 1.4.1.1              1 day 1401/11/18 1401/11/18
26 1.4.1.2                                  2 days 1401/11/19 1401/11/20
27 1.4.1.3               1 day 1401/11/21 1401/11/21
28 1.4.1.4               3 days 1401/11/22 1401/11/24
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29 1.4.1.5                          1/5 days 1401/11/25 1401/11/26
30 1.4.1.6                           1/5 days 1401/11/26 1401/11/27
31 1.4.1.7           20 days 1401/11/28 1401/12/17
32 1.4.2         L2 30 days 1401/11/18 1401/12/17
33 1.4.2.1              1 day 1401/11/18 1401/11/18
34 1.4.2.2                                  2 days 1401/11/19 1401/11/20
35 1.4.2.3               1 day 1401/11/21 1401/11/21
36 1.4.2.4               3 days 1401/11/22 1401/11/24
37 1.4.2.5                          1/5 days 1401/11/25 1401/11/26
38 1.4.2.6                           1/5 days 1401/11/26 1401/11/27
39 1.4.2.7           20 days 1401/11/28 1401/12/17
40 1.5                 38/5 days 1401/11/11 1401/12/19
41 1.5.1         L1 38/5 days 1401/11/11 1401/12/19
42 1.5.1.1        3 days 1401/11/11 1401/11/13
43 1.5.1.2        2 days 1401/11/16 1401/11/17
44 1.5.1.3        0/5 days 1401/11/19 1401/11/19
45 1.5.1.4          1 day 1401/12/7 1401/12/7
46 1.5.1.5             4 days 1401/12/8 1401/12/11
47 1.5.1.6              7 days 1401/12/12 1401/12/18
48 1.5.1.7                0/5 days 1401/12/19 1401/12/19
49 1.5.2         L2 38/5 days 1401/11/11 1401/12/19
50 1.5.2.1        3 days 1401/11/11 1401/11/13
51 1.5.2.2        2 days 1401/11/16 1401/11/17
52 1.5.2.3        0/5 days 1401/11/19 1401/11/19
53 1.5.2.4          1 day 1401/12/7 1401/12/7
54 1.5.2.5             4 days 1401/12/8 1401/12/11
55 1.5.2.6              7 days 1401/12/12 1401/12/18
56 1.5.2.7                0/5 days 1401/12/19 1401/12/19
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57 1.6                    21 days 1401/12/19 1402/1/10
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